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1  Rocky Flats Closure Project
1.F  Material Stewardship Project
1.F.A  Project Management

1.F.A.A  Material Stewardship Program Management
1FAA110000 Material Stewardship Management & Administration 82 22MAY00 28SEP00

1FAA120000 Material Stewardship Technical Management 82 22MAY00 28SEP00

1FAA210000 Material Stewardship Strategic Planning Mgt 82 22MAY00 28SEP00

1FAA220000 Material Stewardship SNM Project Controls 82 22MAY00 28SEP00

1FAA230000 Material Stewardship Waste Project Controls 82 22MAY00 28SEP00

1FAA250000 Material Stewardship Admin Support/Records 82 22MAY00 28SEP00

1FAA300000 Material Stewardship Offsite Liaison & Shipping 82 22MAY00 28SEP00

1FAA400000 Material Stewardship Onsite Liaison 82 22MAY00 28SEP00

1FAA111000 Material Stewardship Management & Admin FY01 227 02OCT00 27SEP01

1FAA121000 Material Stewardship Technical Management FY01 227 02OCT00 27SEP01

1FAA211000 Material Stewardship Strategic Planning Mgt FY01 227 02OCT00 27SEP01

1FAA221000 Material Stewardship SNM Project Controls FY01 227 02OCT00 27SEP01

1FAA231000 Material Stewardship Waste Project Controls FY01 227 02OCT00 27SEP01

1FAA251000 Material Stewardship Admin Support/Records FY01 227 02OCT00 27SEP01

1FAA310000 Material Stewardship Offsite Liaison/Ship FY01 227 02OCT00 27SEP01

1FAA410000 Material Stewardship Onsite Liaison FY01 227 02OCT00 27SEP01

1FAA112000 Material Stewardship Management & Admin FY02 228 01OCT01 30SEP02

1FAA122000 Material Stewardship Technical Management FY02 228 01OCT01 30SEP02

1FAA212000 Material Stewardship Strategic Planning Mgt FY02 228 01OCT01 30SEP02

1FAA222000 Material Stewardship SNM Project Controls FY02 228 01OCT01 30SEP02

1FAA232000 Material Stewardship Waste Project Controls FY02 228 01OCT01 30SEP02

1FAA252000 Material Stewardship Admin Support/Records FY02 228 01OCT01 30SEP02

1FAA420000 Material Stewardship Onsite Liaison FY02 228 01OCT01 30SEP02

1FAA113000 Material Stewardship Management & Admin FY03 228 01OCT02 30SEP03

1FAA123000 Material Stewardship Technical Management FY03 228 01OCT02 30SEP03

1FAA213000 Material Stewardship Strategic Planning Mgt FY03 228 01OCT02 30SEP03

1FAA233000 Material Stewardship Waste Project Controls FY03 228 01OCT02 30SEP03

1FAA253000 Material Stewardship Admin Support/Records FY03 228 01OCT02 30SEP03

1FAA430000 Material Stewardship Onsite Liaison FY03 228 01OCT02 30SEP03

1FAA114000 Material Stewardship Management & Admin FY04 229 01OCT03 30SEP04

1FAA124000 Material Stewardship Technical Management FY04 229 01OCT03 30SEP04

1FAA234000 Material Stewardship Waste Project Controls FY04 229 01OCT03 30SEP04

1FAA254000 Material Stewardship Admin Support/Records FY04 229 01OCT03 30SEP04
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1FAA440000 Material Stewardship Onsite Liaison FY04 229 01OCT03 30SEP04

1FAA115000 Material Stewardship Management & Admin FY05 228 01OCT04 30SEP05

1FAA125000 Material Stewardship Technical Management FY05 228 01OCT04 30SEP05

1FAA235000 Material Stewardship Waste Project Controls FY05 228 01OCT04 30SEP05

1FAA255000 Material Stewardship Admin Support/Records FY05 228 01OCT04 30SEP05

1FAA450000 Material Stewardship Onsite Liaison FY05 228 01OCT04 30SEP05

1FXXX11000 Material Stewardship Management & Admin FY06 200 03OCT05 17AUG06

1FXXX12000 Material Stewardship Technical Management FY05 200 03OCT05 17AUG06

1FXXX255 Material Stewardship Admin Support/Records FY05 200 03OCT05 17AUG06

1FXXXA235 Material Stewardship Waste Project Controls FY05 200 03OCT05 17AUG06

1FAA116000 End of Material Stewardship Management & Admin 47 18AUG06 31OCT06

1FAA236000 End of Material Stewardship Waste Proj Controls 47 18AUG06 31OCT06

1FAA256000 End of Material Stewardship Admin Supt/Records 47 18AUG06 31OCT06

1FAENDPBDF Complete Material Stewardship (Project F) 0 14DEC06
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